

Enterprise A&A Roadmap

Matthew Harshbarger
2014/07/01 14:19

Table of Contents

The information below is a simplified view of the overall ENTAA plan, and is based on our [release management process](#) and the set of changes requested by customers. For a more detailed view, you can [browse the bug list](#).

Version 2.5 - Q2 2010

Platform

- App Server: Move from Websphere to an open-source alternative Tomcat
- Operating System: Move from AIX on physical servers to CentOS (Linux) on OpenVZ/VMWare (virtual servers)
- Database: Move from DB2 to MySQL

Development Environment

- IDE: Move from IBM WSAD/RAD (Eclipse-based) to Netbeans
- Build Process: Move from manual builds to [continuous integration](#) ([Jenkins](#))

Features

- Administration: Allow customers to add new applications (and change existing ones) via self-service on the web

Version 2.6 - ****Developed and deployed to Test in Q4 2011 but reverted****

Features

- CROMERR Enhancements: Add features to the existing Common Interface website to meet federal CROMERR requirements

Version 3.0 - Q1 2013

Features

- Single authentication Token design
- Simplified Self-Registration
- Enhance Common Interface layout and functionality to improve usability
- Allow end-users to reset their account via self-service from the web